
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/18/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

11/25/2019

Todd Dellinger 11/20/19

BID ITEM # 64
Traffic Control Supervisor 

Group 1,2,3,4:

320 Days have been worked to date. 

320 / 368 = 86.96% of days have been used.

The monthly installment of 5.5% is being paid on this estimate 

Amount = $186,000 x 5.5% = $10,230.00

OK to PAY $10,230.00 

$10,230.00 / 4 (Groups) = $2,557.50 per Group. 

See Attached Spreadsheet for details and backup.
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0064 TRAFFIC CONTROL 
SUPERVISOR 

1 11/20/20... L.S. 2,557.50 762 EK 11/25/19 19

0064 TRAFFIC CONTROL 
SUPERVISOR 

2 11/20/20... L.S. 2,557.50 763 EK 11/25/19 19

0064 TRAFFIC CONTROL 
SUPERVISOR 

3 11/20/20... L.S. 2,557.50 764 EK 11/25/19 19

0064 TRAFFIC CONTROL 
SUPERVISOR 

4 11/20/20... L.S. 2,557.50 765 EK 11/25/19 19
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